

AS OF 3rd OCTOBER 2018

Red House Park

Action Plan for Improvements -

Draft: AUGUST 2018

Action 1: New Footway from Pavilion to Main Avenue

Note, construction of footway to also include new fenced area adjacent to the Pavilion to house additional Grounds Maintenance Equipment. **Work due to commence in the next two weeks**

Action 2: Woodland Clearance

Further woodland clearance work to be undertaken during Autumn and Winter months. Work **has** commenced and due to the large area will progress as a continuing clearance and maintenance programme.

Action 3: Noticeboards

The Perspex for the noticeboards is being chased and also the special round key. **We are awaiting installation.** A permanent map of the park is in progress. **Awaiting completion**

Action 4: Damp in Store Room

Surveyor due to inspect the premises on 2nd October

Action 5: Bin Replacement on the way to Woodland

All bins that needed replacing have been done there is just one bin left. We have the bin it is just **waiting to be installed.**

Action 6: New Bedding Design

Currently we have one bed cleared and one new bed marked out. We have asked if the roses that could be replanted are saved.

Action 7: Leakage and drainage issues between the Pools

A survey of the drains between the two pools will be done and the Engineers will report their findings. **Awaiting report.**

Action 8: Green Flag.

Green Flag feedback has now been received and we hope the improvements necessary will be made in order for us to get the Green Flag in 2019