

# **Red House Park**

## **Action Plan for Improvements**

**AS OF 14<sup>TH</sup> NOVEMBER 2018**

**Green = actioned    Red = awaiting action/completion**

**Draft: AUGUST 2018**

### **Action 1: New Footway from Pavilion to Main Avenue**

Pathway is now finished. Grassed area is being reinstated. Container to be completed

### **Action 2: Woodland Clearance**

Further woodland clearance work to be undertaken during Autumn and Winter months. Work has commenced and due to the large area will progress as part of a continuing clearance and maintenance programme. Work to continue.

### **Action 3: Noticeboards**

The Perspex for the noticeboards is being chased. We are still awaiting installation.

Round peg noticeboard key. Not yet received.

A map of the park for the notice boards is in progress. Awaiting completion.

### **Action 4: Damp in Store Room**

Surveyor inspected damp in the pavilion, store rooms and toilet area on 2<sup>nd</sup> October. He also inspected the exterior of the pavilion back wall in the gardener's compound. Awaiting his report back to the council with his recommendations

### **Action 5: Bin Replacement on the way to Woodland**

All bins that needed replacing have been done there is just one bin left to be replaced. Sandwell MBC have the bin. We are still awaiting installation.

### **Action 6: New Bedding Design**

Work has commenced. Currently we have one rose bed cleared and one new bed dug out. Awaiting completion. Sandwell MBC will be leaving the central red rose bed in this year but it is thought that the roses that are taken out will not be worth keeping.

(DF) told the Group that there had been a lot of positive comments about the Friends Flower Bed. The intention is to leave it until the Spring and then plant it up with flowering shrubs and flowering perennials in between.

**Action 7: Leakage and drainage issues between the Pools**

A survey of the drains between the two pools will be done and the Engineers will report their findings. **Still awaiting survey/report.**

**Action 8: Green Flag.**

Green Flag feedback has now been received and we hope the improvements necessary will be made in order for us to get the Green Flag in 2019

**Action 9: Outdoor Table Tennis Table** – Discussions about the Table Tennis Table funding and proposed position will be postponed until the New Year.